

# Waukee Recreation Complex



	MAY 2007	JUNE 2007	JULY 2007	AUGUST 2007	SEPTEMBER 2007	OCTOBER 2007
<b>Step I: DISCOVERY</b>		<input type="checkbox"/> Project Initiation <input type="checkbox"/> Project Website Launched <input type="checkbox"/> Site Discovery Summary Complete				
<b>Step II: COMMUNITY INPUT</b>			● Jun 27 & 28: 3:00 to 8:00 PM – Stakeholder/Public Input Meetings <input type="checkbox"/> Stakeholder/Public Input Summary Complete			
<b>Step III: CONCENSUS BUILDING &amp; PROGRAMMING</b>			○ Jul 19: 6:00 to 7:30 PM – Steering Committee Mtg. <input type="checkbox"/> Desired Program Established			
<b>Step IV: CONCEPT DEVELOPMENT</b>			Master Plan Concept Alternatives Complete <input type="checkbox"/> Aug 30: 6:00 to 7:30 PM – Community/Public Presentation ● Primary Master Plan Concept Identified <input type="checkbox"/>			
<b>Step V: CONCEPT REFINEMENT</b>			Operational & Maintenance Budget Projection Draft Complete <input type="checkbox"/> Oct 11: 6:00 to 7:30 PM – Community/Public Presentation ●	Master Plan Draft Complete <input type="checkbox"/>		
<b>Step VI: PLAN PRESENTATION &amp; ADOPTION</b>			Oct 29: 6:00 to 7:30 PM – Community/Public Presentation	Operational & Maintenance Budget Projection Complete <input type="checkbox"/> Final Project Deliverables to City <input type="checkbox"/> Master Plan Complete <input type="checkbox"/>	Final Master Plan Presentation ●	

<b>project schedule legend</b>
Duration of Project Activity
Community/Public Input Meeting
Steering Committee Meeting
Project Milestone

for more information visit: [www.rdgusa.com/parks/waukee](http://www.rdgusa.com/parks/waukee)

revised: June 4, 2007

Creatively influencing life for the better through purpose driven design.

